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PART II - ANNUAL PLAN
FACILITIES

1. Architecture Status

The architecture has not changed since submission of Part I - Information Technology
Architecture Plan.

2. IT Objectives

Our IT objectives for FY 1997 are to:

Monitor and assist in construction of the Bowie Computer Center (BCC).
Develop a plan to consolidate equipment at the BCC.
Finalize plans to close the Charlotte Computer Center (CCC).
Conduct a security risk assessment for the BCC.
Provide relocation and planning support services for the BCC.
Compete the equipment configuration layout for the BCC.

3. Status

A. Accomplishments

FY 1996:

Started construction of the BCC.
Consolidated IT resources in the Suitland Computer Center (SCC) in order to
accommodate installation of the NIST/EDA Unisys 2200.
Relocated the printer area equipment to better utilize ADP space within the SCC.

B. Current Plans
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See Section 4. Implementation Schedule.

4. Implementation Schedule

Facilities - Bowie Computer Center Planned Actual

Award Architectural/Engineering Design Start 03/92 09/92
Design/plan complete 07/92 03/95
Site Transfer 05/95 05/95
Construction Award 06/95 06/95
Start Construction 07/95 07/95
Construction Complete 03/97
Occupancy 04/97


